
P322 – Detailed Proposals 

Problem: Suppliers must migrate sites classed as PC 5 – 8 with AMR meters installed to half 

hourly settlement, with the minimum of disruption to customers, settlement and industry 

processes.  

Objective: to propose new arrangements to migrate sites classed as PC 5 – 8 with AMR 

meters installed to half hourly settlement within a period that allows for an orderly and timely 

transition. The arrangements should give Ofgem, Elexon, Customers and Industry 

confidence that suppliers will complete the transition in time so will require reporting and 

remedial actions in the event that suppliers do not meet the plan.  

Features  

 Start date 

 An implementation approach, which supersedes the existing P272 

implementation approach and subject to the Authority amending the P272 

Implementation Date to align with the required end date 

 Identify sites 

 What will happen to those sites 

 How 

 By when (end date) 

 Mitigation of the risk of too many migrations too quickly  

 Mitigation of the risk of disruption to customers by migration to another settlement 

class midway through a contract 

 Performance Monitoring, most likely through the existing Performance Assurance 

Framework (PAF), such as the Error and Failure Resolution (EFR) process 

overseen by the Performance Assurance Board (PAB), with enhanced reporting 

as is being considered under P320 

 

Issues 

 

The BSC has no concept of contracts; it deals with settlements. A proposed modification 

should not use contracts but focus on reporting on supplier’s performance against a plan. 

This would allow for suppliers to adopt their own migration strategies as long as they 

completed it by the end dates.  

 

Outline Proposed Modification (not italics)  

“From [ Date X(5th November 2015)] suppliers are required to commence the planned 
migration to HH settlement and the migration must be completed by  [date y].  Suppliers can 
of course start the migration earlier than [Date X] if they wish.  (This is a start date and 
statement of intent and gives an implementation period that allows suppliers to carry out a 
change of measurement class at for these sites at contract renewal time or earlier.) 
 
By [1 July 2015] suppliers must submit plans for migration to the Performance Assurance 
Board for approval. (This provides the Panel, using its delegated authority to PAB, to assess 
suppliers’ migration plans, to satisfy it that the plans are achievable and protect the integrity 
of NHH and HH settlement) Under this modification the  PAB is granted powers a) to 
approve/reject Suppliers plans and subsequent variations to the plans, and b) to apply all 



measures under the Error and failure Resolution (ERF) procedures in order to rectify any 
non-compliance. 
 
Suppliers are required to submit monthly progress reports to the PAB, comprising, as a 
minimum, the number of conversions to HH completed in the month and the corresponding 
number required under their approved plan, and the total number still outstanding.  The PAB 
can request further details from the Supplier at its discretion.       
 
The Performance Assurance Board will monitor each supplier’s performance against its 
plans and report overall progress to the BSC Panel regularly. When a party is failing to 
deliver the planned HH conversions, or is failing to cooperate, the PAB will apply the 
appropriate performance assurance techniques.  Such techniques will include, but not be 
restricted to, requesting further detailed information on a Suppliers progress, requesting 
senior management present to PAB the reasons for failure and the steps to be taken to 
return to plan, escalating the Supplier to Panel which could lead to further serious steps if 
still unsatisfactory such as referral to Ofgem and, in the limit, the removal of Supplier 
qualification under the BSC.  (The PAB will assess a supplier’s against the plan and can 
recommend remedial action when required.  In cases where a supplier may not achieve its 
plan of when the Panel has concerns about a performance it shall apply the ERF escalation 
process, including escalation to the Panel and then to  Ofgem.PAB may want to set metrics 
for performance and to achieve a known proportion of COMCs on contract renewal or at a 
different time by an agreed date. The Panel would report to Ofgem on matters of concern).  
  
 
Also Date [X] will be 5th November 2015 (P300 implementation); [Y] will be a time to allow 
all/most customers to move at contract renewal.  Suppliers may need to provide Ofgem with 
their plans to no longer contract with PC 5 – 8 customers on NHH agreements.  
 
 


