

P253 Updated timetable

Action	From	To	Elapsed Time
Analysis issued to group	25-Jun	01-Jul	3 Days
Mod Group to discuss analysis and finalise solutions	01-Jul		1 Day
Draft Req Spec	02-Jul	07-Jul	3 Days
Group review req spec	08-Jul	09-Jul	3 Days
IA with Service providers	09-Jul	23-Jul	10 days
Mod Group to discuss IA response and confirm views against objectives	28-Jul		1 Day
Draft Consultation Doc	29-Jul	02-Aug	3 Days
Group Review Consultation Doc	03-Aug	06-Aug	3 days
Assessment Consultation	06-Aug	20-Aug	10 days
Mod Group for final recommendation	24-Aug		1 Day
Finalise Assessment Report	25-Aug	02-Sep	6 Days
Panel paper Day	03-Sep		1 Day
Assessment Report presented to panel	09-Sep		1 Day