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Modification proposal: Balancing and Settlement Code (BSC) P322: Revised 

Implementation Arrangements for Mandatory Half 

Hourly Settlement for Profile Classes 5-8 

Decision: The Authority1 directs that P322 Alternative proposal be made2 

Target audience: National Grid Electricity Transmission Plc (NGET), Parties to 

the BSC and other interested parties 

Date of publication: 24 June 2015 Implementation 

Date: 

3 August 2015 

Background to the modification proposal 

On 29 October 2014, we approved BSC Modification P272 ‘Mandatory Half Hourly 

Settlement for Profile Classes 5-8’.3 This mandates that sites in Profile Classes (PCs) 5-8 

with advanced meters are settled half-hourly (HH) from 1 April 2016. 

On 20 March 2015, Elexon wrote to us on behalf of the BSC Panel4 to request, in 

accordance with Section F, Paragraph 2.11.8, of the BSC that we delay the P272 

Implementation Date from 1 April 2016 to 1 April 2017. This was because of concerns 

around the risk to settlement accuracy from moving large numbers of sites to HH 

settlement in short timescales and the likely interruption of supply contracts where a 

consumer is moved to HH settlement and has a contract that extends beyond 1 April 

2016. 

We responded to the BSC Panel on 20 April 2015.5 Our letter explained that, while we 

shared some of the BSC Panel’s concerns about the risks to settlement and consumers 

associated with the current P272 Implementation Date, we had decided not to approve 

its request. We were concerned that, on its own, an extension to the deadline would not 

address these risks. We also said we would be open to consideration of alternative 

solutions that address the risks to consumers. 

The modification proposal 

Npower raised P322 ‘Revised Implementation Arrangements for Mandatory Half Hourly 

Settlement for Profile Classes 5-8’ on 28 April 2015 to propose new arrangements for 

migrating sites in PCs 5-8 to HH settlement. It requested that P322 be treated as an 

Urgent Modification Proposal, which was agreed by the BSC Panel at an ad-hoc meeting 

on 29 April 2015. We approved the BSC Panel’s recommendation that P322 be treated as 

an Urgent Modification Proposal on 7 May 2015.6 

The proposed solution (‘P322 Proposed’) introduces the following requirements: 

 From 5 November 2015, a supplier must move sites in PCs 5-8 with advanced 

meters to HH settlement within 45 business days of customer acquisition or 

contract renewal, except where it has entered into a contract between 29 October 

                                                 
1 The terms ‘the Authority’, ‘Ofgem’ and ‘we’ are used interchangeably in this document. Ofgem is the Office of 
the Gas and Electricity Markets Authority. 
2 This document is notice of the reasons for this decision as required by section 49A of the Electricity Act 1989. 
3 Our P272 decision can be found on our website: https://www.ofgem.gov.uk/publications-and-
updates/balancing-and-settlement-code-bsc-p272-mandatory-half-hourly-settlement-profile-classes-5-8 
4 The BSC Panel is established and constituted pursuant to and in accordance with Section B of the BSC. 
5 Our letter to the BSC Panel is available on our website: https://www.ofgem.gov.uk/ofgem-
publications/94555/lettertobscpanel-pdf 
6 Our letter to the BSC Panel is available on our website: https://www.ofgem.gov.uk/ofgem-
publications/94773/p322authoritydecisiononurgency-pdf 
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2014 and the P322 Implementation Date that takes effect on or after 5 November 

2015. 

 Where the supplier has entered into a contract for a site between 29 October 2014 

and the P322 Implementation Date that takes effect on or after 5 November 2015, 

this site must be settled HH by 1 April 2016. 

 From 2 November 2017, all sites in PCs 5-8 with advanced meters must be settled 

HH. 

 By 31 August 2015, a supplier must submit a migration plan showing how it will 

migrate its sites in PCs 5-8 with advanced meters to HH settlement. 

 The Performance Assurance Board (PAB)7 must approve each migration plan. 

Where a supplier’s plan is approved, it must adhere to it and provide regular 

updates on progress against the plan. 

The proposer envisages that, if P322 Proposed is approved, the P272 Implementation 

Date will be moved to 2 November 2017. This would align with the P322 Proposed 

requirement that all sites in PCs 5-8 with advanced meters must be migrated to HH 

settlement by 2 November 2017. The proposer considers that P322 Proposed better 

facilitates applicable objectives (c) and (d) of the BSC.8 

The workgroup established by the BSC Panel to assess P322 developed an alternative 

solution (‘P322 Alternative’). This is identical to P322 Proposed, except in two respects: 

 P322 Alternative removes the exception to the requirement that, from 5 

November 2015, a supplier must move sites in PCs 5-8 with advanced meters to 

HH settlement within 45 business days of customer acquisition or contract 

renewal. In P322 Proposed, the exception applies where the supplier has entered 

into a contract between 29 October 2014 and the P322 Implementation Date that 

takes effect on or after 5 November 2015. 

 P322 Alternative does not specify the date by which all sites in PCs 5-8 with 

advanced meters must be settled HH, instead referring to the P272 

Implementation Date. However, the workgroup recommended that this date 

should be set to 1 April 2017. 

BSC Panel recommendation 

On 11 June 2015, the BSC Panel unanimously agreed that both P322 Proposed and P322 

Alternative would better facilitate objectives (c) and (d) of the BSC. It also recommended 

by majority that P322 Alternative should be approved. This is based on the assumption 

that, alongside approval of P322 Alternative, we would extend the P272 Implementation 

Date by at least 12 months. Therefore, the BSC Panel also wrote to us directly on 12 

June 2015 to request, in accordance with Section F, Paragraph 2.11.8, that we delay the 

P272 Implementation Date to 1 April 2017. 

The Authority’s decision 

We have considered the issues raised by the modification proposal and the Final 

Modification Report (FMR) dated 11 June 2015. We have considered and taken into 

                                                 
7 The PAB reports to the BSC Panel and is responsible for BSC performance assurance. 
8 As set out in Standard Condition C3(3) of NGET’s Transmission Licence, see: 
http://epr.ofgem.gov.uk/index.php?pk=folder380751 
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account the responses to ELEXON’s consultation that are attached to the FMR.9 We have 

concluded that: 

 Implementation of P322 Proposed or P322 Alternative will better facilitate the 

achievement of the applicable objectives of the BSC. 

 Implementation of P322 Alternative will better facilitate the achievement of the 

applicable objectives compared to P322 Proposed. 

 Directing that P322 Alternative be made is consistent with the Authority’s principal 

objective and statutory duties.10 

Reasons for the Authority’s decision 

We consider that both P322 Proposed and P322 Alternative will better facilitate BSC 

objectives (c) and (d), and that P322 Alternative best facilitates these objectives overall. 

We consider that both P322 Proposed and P322 Alternative could have a modest negative 

impact against BSC objective (a) and are neutral against the other applicable objectives. 

We set out our assessment against each objective that is affected below.11  

Alongside this letter, we have written to the BSC Panel accepting its request to extend 

the P272 Implementation Date to 1 April 2017.12 

BSC Objective (c) – promoting effective competition in the supply of electricity 

and (so far as is consistent therewith) promoting such competition in the sale 

and purchase of electricity 

We agree with the majority of the workgroup that P322 Proposed and P322 Alternative, 

in conjunction with an extension to the P272 Implementation Date, will better facilitate 

competition in the supply of electricity to consumers in PCs 5-8. This is because they will 

avoid undermining confidence and engagement in the market, which is critical to 

ensuring there is competitive pressure on suppliers. 

Originally, suppliers were required to move all their sites in PCs 5-8 to HH settlement by 

1 April 2016. Information gathered by the P322 workgroup from 19 suppliers shows that 

around 45 per cent of sites with advanced meters and fixed-term contracts have 

contracts that will not expire by this date.13 When these sites move to HH settlement, the 

costs incurred to serve them will change. Therefore, there is a risk that suppliers will 

reflect any cost changes by interrupting the contracts they hold with the relevant 

customers. This could undermine engagement in the market, particularly if the supplier 

raises prices unexpectedly and the consumer is unable to shop around for other offers 

because it cannot leave the contract or must pay a penalty to do so. 

P322 Proposed and P322 Alternative will help to avoid this scenario. Both envisage an 

extension to the P272 Implementation Date, which enables suppliers to move most sites 

to HH settlement at contract end unless the customer wishes to migrate sooner. At the 

                                                 
9 BSC modification proposals, modification reports and representations can be viewed on the Elexon website at 
www.elexon.com  
10 The Authority’s statutory duties are wider than matters which the Panel must take into consideration and are 
detailed mainly in the Electricity Act 1989. 
11 We assess P322 Proposed and P322 Alternative against the baseline. We include P272 as part of the baseline 
as it has already been approved. 
12 Our Letter to the BSC Panel can be found on our website: https://www.ofgem.gov.uk/licences-codes-and-
standards/codes/electricity-codes/balancing-and-settlement-code-bsc 
13 The suppliers that provided information to the P272 workgroup supply approximately two-thirds of sites in 
PCs 5-8. Our focus is on fixed-term contracts because they may prevent a consumer from terminating early or 
charge them to do so. This is generally not the case for rolling contracts. 

http://www.ofgem.gov.uk/
mailto:industrycodes@ofgem.gov.uk
http://www.elexon.com/
https://www.ofgem.gov.uk/licences-codes-and-standards/codes/electricity-codes/balancing-and-settlement-code-bsc
https://www.ofgem.gov.uk/licences-codes-and-standards/codes/electricity-codes/balancing-and-settlement-code-bsc


Office of Gas and Electricity Markets 9 Millbank London SW1P 3GE 

 www.ofgem.gov.uk      Email: industrycodes@ofgem.gov.uk  
4 

same time, both P322 Proposed and P322 Alternative require that, from 5 November 

2015, a supplier must move sites in PCs 5-8 with advanced meters to HH settlement 

within 45 business days of customer acquisition or contract renewal. This mitigates the 

risk that, as a result of extending the P272 Implementation Date, suppliers continue to 

agree contracts that assume a site is settled non-half-hourly (NHH) until the last possible 

moment. Suppliers that behave in this way may be able to grow market share (for some 

customers, HH settlement will mean an increase in energy costs) at the expense of those 

who are taking steps to implement P272 in a timely way by migrating sites to HH 

settlement at contract end. Moreover, if a supplier continues to sign contracts that 

assume a site is NHH settled, these contracts may need to be interrupted later to the 

detriment of consumer engagement in the market. 

We note that around 30 per cent of PCs 5-8 sites with advanced meters and fixed-term 

contracts have contracts that expire before 5 November 2015. Those with current-

transformer (CT) meters can move to HH settlement on contract expiry. However, some 

suppliers have said they will not be ready to do this. Moreover, it is unlikely that those 

with whole-current (WC) meters move to HH settlement before 5 November 2015, when 

new HH Distribution Use of System (DUoS) tariffs become available.14 Where a supplier is 

unable to move to HH settlement, those sites that are covered by fixed-term contracts 

that expire before 5 November 2015, we expect them to treat the relevant customers 

fairly. In particular, if they sign another fixed-term contract, we expect that this would 

either expire before the P272 Implementation Date or make clear to the consumer when 

and how the terms of the contract may need to change as a result of moving to HH 

settlement in advance of the P272 Implementation Date. 

One member of the workgroup said that neither P322 Proposed nor P322 Alternative 

would better facilitate objective (c) of the BSC because they create pricing uncertainty for 

consumers. We understand this uncertainty may arise because only the existing supplier 

will know whether a site has a CT or WC meter, which affects the DUoS charges it incurs. 

As a result, other suppliers may not be able to offer a contract to the consumer. We 

consider this problem exists now in the absence of P322 Proposed and P322 Alternative. 

Hence we do not agree that they create additional pricing uncertainty for consumers. 

However, we encourage the industry to take steps to make available as a priority 

information on whether a site has a CT or WC meter. 

Assessment of P322 Proposed against P322 Alternative 

The proposer envisages that, if P322 Proposed is approved, the P272 Implementation 

Date would move to 2 November 2017. However, the BSC Panel recommended that we 

approve P322 Alternative and agree that the P272 Implementation Date is extended to 1 

April 2017. Information gathered by the P322 workgroup from suppliers shows that 

nearly 95 per cent of sites in PCs 5-8 with advanced meters and fixed term contracts 

have contracts that expire by 2 November 2017, compared to nearly 90 per cent on 1 

April 2017. 

As a result, P322 Alternative puts a slightly higher number of consumers at risk of 

contract interruption assuming that the P272 Implementation Date is extended to 1 April 

2017 as per the BSC Panel’s request, which could affect their engagement in the market. 

However, we consider that this impact is limited for two reasons: 

 First, we note that suppliers can give affected consumers significant forewarning 

of potential changes to their contracts, assuming that these consumers are 

migrated to HH settlement as close as possible to 1 April 2017. This avoids 

                                                 
14 BSC Modification P300 introduces new Measurement Classes that enable sites with WC meters to access new 
HH DUoS tariffs. It will be implemented on 5 November 2015. 
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unexpected short-notice changes to contracts and gives time for the consumer to 

budget accordingly. 

 Second, by 1 April 2017, suppliers will have had more time to develop the 

products they offer to sites in PCs 5-8 that move to HH settlement. Therefore, the 

consumer may have a range of options if its supplier changes the existing contract 

on moving to HH settlement. The extended implementation timetable for P272 will 

help mitigate the risk of suppliers not engaging customers at the point of contract 

interruption if this occurs and simply increasing prices, rather than offering a 

range of products and services. 

The proposer also said that P322 Proposed would reduce the potential for contract 

interruption by explicitly making allowances for contracts that are agreed before 3 August 

2015 on the assumption a site continues to be NHH settled but take effect after 5 

November 2015. The proposer was concerned that, without this, contracts for these sites 

may be interrupted. We do not share this concern. P322 Alternative allows the PAB to 

approve a migration plan that does not comply with the requirement to move sites to HH 

settlement. Whilst we would expect this to happen only in exceptional circumstances, it 

allows for flexibility, where appropriate, including potentially where contracts that have 

already been agreed prior to P322 Implementation Date take effect after 5 November 

2015. 

On balance, taking all the above into account, we find that both P322 Proposed and P322 

Alternative better facilitate objective (c). 

BSC Objective (d) – promoting efficiency in the implementation and 

administration of the balancing and settlement arrangements 

We agree with the majority of the workgroup that P322 Proposed and P322 Alternative 

will promote objective (d) of the BSC. More than half of the 13 suppliers, that responded 

to the BSC Panel’s 17 February 2015 consultation on an extension to the P272 

Implementation Date, said they were unable to implement P272 by 1 April 2016. 

Moreover, suppliers planned to move the majority of sites to HH settlement in less than 

five months. This would create a material risk of errors occurring during the Change of 

Measurement Class (CoMC) process that is used to move sites from NHH to HH 

settlement, to the detriment of efficient implementation of the BSC. 

P322 Proposed and P322 Alternative, in conjunction with an extension to the P272 

Implementation Date, enable a more orderly migration of sites in PCs 5-8 with advanced 

meters to HH settlement. Suppliers will be able to spread out the CoMC process for sites 

over a longer period, reducing the risks of errors. At the same time, at a minimum, they 

must move a site to HH settlement on contract expiry or customer acquisition. This 

prevents suppliers from continuing to settle their sites NHH until the last possible 

moment, which would materially increase the risks of errors occurring during the CoMC 

process. Moreover, P322 Proposed and P322 Alternative both include requirements for 

suppliers to submit and report on their migration plans that must be approved by PAB. 

This enables much closer scrutiny of the transition, which helps to promote efficiency in 

the implementation of P272 and hence the BSC. 

Two respondents to Elexon’s consultation said they will not have the systems and 

processes in place to move sites in PCs 5-8 with advanced meters to HH settlement from 

5 November 2015. One of these respondents also said that this date did not give 

sufficient time for new DUoS tariffs to be assessed. The workgroup selected 5 November 

2015 because this is the earliest point at which an appropriate HH DUoS tariff is available 

for all sites in PCs 5-8. We consider that suppliers have had significant time to put in 

place necessary systems and processes since our decision to approve P272 on 29 October 
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2014. Moreover, if the requirement to migrate sites to HH settlement on customer 

acquisition or contract expiry were to fall later, suppliers may continue to settle their 

sites NHH and hence increase the risk that large numbers of sites are migrated in a short 

period of time. Finally, we note that new DUoS tariffs for CT and WC metered sites in 

2015/16 were published before the start of this charging year. On balance, we consider 

that 5 November 2015 is an appropriate date.  

Assessment of P322 Proposed against P322 Alternative 

The majority of the workgroup said that P322 Alternative better facilitates objective (d) 

compared to P322 Proposed because it provides a simpler solution that is more 

straightforward to implement. We agree with this view. 

We note that P322 Proposed gives clarity now that suppliers have until 1 April 2016 to 

migrate to HH settlement consumers who agreed contracts before 3 August 2015 that 

take effect after 5 November 2015. While it could be argued that this helps suppliers to 

develop their migration plans more efficiently compared to P322 Alternative, it adds 

additional complexity. Moreover, P322 Alternative has allowed time for suppliers to refine 

migration plans in advance of the 5 November 2015 based on feedback from PAB. 

Therefore, the benefit of earlier certainty from P322 Proposed is small. 

On balance, we consider that P322 Alternative better facilitates objective (d) of the BSC 

compared to P322 Proposed. 

BSC Objective (a) – the efficient discharge by the Transmission Company of the 

obligations imposed upon it by the Transmission Licence 

In its response to Elexon’s consultation, NGET stated that P322 is neutral against 

objective (a). However, NGET did raise a concern about a related modification to the 

Connection and Use of System Code, Modification Proposal 241 (CMP241). NGET raised 

CMP241 to avoid sites in PCs 5-8 with advanced meters being overcharged for use of the 

transmission network in the year that they move to HH settlement. We approved CMP241 

on 30 March 2015.15 

Where a site moves to HH settlement before the start of the charging year that precedes 

the P272 Implementation Date, CMP241 allows the supplier to decide whether it is 

treated as NHH or HH for transmission charging purposes. When CMP241 was raised, the 

P272 Implementation Date was 1 April 2016, such that NGET expected only a small 

number of sites would have moved to HH settlement in the preceding charging year (ie, 

before 1 April 2015). However, if the P272 Implementation Date is extended, many more 

sites will be in this position. If suppliers want large numbers of these sites to be treated 

as a HH site for transmission charging purposes, NGET is concerned about its ability to 

implement CMP241 and hence its ability to discharge efficiently its licence obligation to 

set cost-reflective transmission charges. 

From the evidence available to us at this time, there is the potential for P322 Alternative 

and P322 Proposed to increase the costs of implementing CMP241. Therefore, we 

consider that both will have a modest negative impact against objective (a) of the BSC. 

However, we consider this is outweighed by both facilitating BSC objectives (c) and (d). 

P322 Proposed and P322 Alternative, in conjunction with an extension to the P272 

Implementation Date, will effectively mitigate material risks to consumers that arise from 

delivering P272 by 1 April 2016. While this affects NGET’s ability to discharge efficiently 

                                                 
15 Our decision letter can be found here: https://www.ofgem.gov.uk/ofgem-
publications/94323/cmp241decisionletterfinal30march2015-pdf 
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its licence obligations, we consider it is able to address any issues effectively. We would 

encourage NGET to take steps to do so in a timely way. 

Decision notice 

In accordance with Standard Condition C3 of NGET’s Transmission Licence, the Authority 

hereby directs that modification proposal BSC P322 Alternative: Revised Implementation 

Arrangements for Mandatory Half Hourly Settlement for Profile Classes 5-8 be made. 

 

Rob Church – Partner, Retail Markets 

Signed on behalf of the Authority and authorised for that purpose 
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