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P213 - Summary of Central Systems and ELEXON Impact Assessment Responses

ELEXON AND BSC AGENTS

ELEXON

Comments/Implementation Time Requested Estimated Cost

Implementation At least 3 months lead time, and 1 month following Logica 
development and Cap Gemini testing. 

A stand alone release recommended.

Documentation Updates: 18 man days

Testing: 27.5 man days

Walk-through: 27.5 man days

Release overheads: 175 man days

Total 248 man days = £54,560

LOGICA (SYSTEM DESIGN)

Comments/Implementation Time Requested Estimated Cost

Proposed Modification Option (a): 12 weeks lead time

Option (b): 13 weeks lead time 

Option (a) or (c) = £101,687

Option (b) i. ii. or iii = £115,960

Alternative Modification Option 1: 15 weeks lead time

Option 2: 17 weeks lead time

Option 3: 18 weeks lead time

Option 1: £138,866

Option 2: £173,491

Option 3: £181,278

PROFILE ADMINISTRATOR
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Comments/Implementation Time Requested Estimated Cost

No Impact. N/A

CAP GEMINI - SVAOSS OPERATIONAL/TESTING

Comments/Implementation Time Requested Estimated Cost

Lead time = 15 to 19 weeks depending on options chosen Core Changes £30,082 

Option 1: £6,557

Option 2: £6,109

Option 3: £7,452

Option 4: £895

GAP GEMINI - SVAA

Comments/Implementation Time Requested Estimated Cost

Proposed Modification Options (a) or (c): £ 86,379

Option (b): an additional £1,505

Alternative Modification Option 1: an additional £1,505

Option 2 or 3: an additional £2,007

Ongoing Operational

An elapsed time of 2 months from receipt of the revised 
software should be allowed for completion of testing, regardless 
of the options chosen.

Ongoing operational work to update the 
Substitution Table in SVAA as standing data.

• The first 20 changes in a calendar month - £0

• for 21 to 30 changes in a calendar month -
£87

• for 31 to 40 changes in a calendar month -
£174

• for each subsequent 10 changes (or part 



P213 - Summary of Central Systems and ELEXON Impact Assessment Responses v.1.0
16 June 2007 Page 3 of 4 © ELEXON Limited 2007

thereof) there will be an additional charge of 
£87

TOTAL BSC AGENT AND ELEXON IMPELMENTATION COSTS SPLIT BY OPTION

Cost Breakdown Total

Proposed

(a) Substitution table used by SVAA only OR (c) Data 
published on the BSCCo website (rather than included in 
MDD)

Logica: £101,687; Cap Gemini (SVAOSS): £30,082; Cap Gemini (SVAA): £86,379
and ELEXON: £54,560

£272,708

(b)i MDD data flows include the substitution table 
information (D0269 and D0270)

Logica: £115,960; Cap Gemini (SVAOSS): £30,082 + £6,557; Cap Gemini (SVAA): 
£86,379 +£1,505 and ELEXON: £54,560

£295,043

(b)ii MDD data flows include the substitution table 
information (D0280)

Logica: £115,960; Cap Gemini (SVAOSS): £30,082 +£6,109; Cap Gemini (SVAA): 
£86,379 +£1,505 and ELEXON: £54,560

£294,595

(b)iii MDD data flows include the substitution table 
information (a new MDD data flow)

Logica: £115,960; Cap Gemini (SVAOSS): £30,082 +£7,452; Cap Gemini (SVAA): 
£86,379 +£1,505 and ELEXON: £54,560

£295,938

Alternative

11 Multiple LLFCs allowed Logica: £138,866; Cap Gemini (SVAOSS): £30,082 +£895; Cap Gemini (SVAA): 
£86,379 + £1,505 and ELEXON: £54,560

£312,287

21 Multiple LLFCs allowed and included in the 
Distribution Use of System (DUoS) Reports

Logica: £173,491; Cap Gemini (SVAOSS): £30,082 + £895; Cap Gemini (SVAA): 
£86,379 + £2,007 and ELEXON: £54,560

£347,414

  
1 Excluding option (b) additional costs.
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31 Multiple LLFCs allowed and included in DUoS reports 
and the D0082 (Supplier) Reporting

Logica: £181,278; Cap Gemini (SVAOSS): £30,082 + £895; Cap Gemini (SVAA):
£86,379 + £2,007 and ELEXON: £54,560

£355,201
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