

URGENT TIMETABLE

This document outlines the proposed Urgent timetable for Balancing and Settlement Code (BSC) Modification [P392 'Amending the BSC change process to incorporate the delegation of NGESO's powers and obligations under the EBGL to change EBGL Article 18 terms and conditions'](#).

This Urgent timetable deviates from the defined [BSC Section F 'Modification Procedures'](#) process by removing the Report Phase for efficiency. Further, it reduces the Assessment Procedure Consultation from the 15 Working Days the Panel originally approved as part of the P392 Initial Written Assessment, to five Working Days, also for efficiency.

This timetable ensures the Workgroup can continue to develop a fully considered, compliant solution to P392, whilst also ensuring market participants can input through the consultation process.

Event	Date
Third Workgroup	27 January 2020
Fourth Workgroup	Week commencing 10 February 2020
Assessment Procedure Consultation period	19 February - 25 February 2020 (5 Working Days)
Fifth Workgroup	Week commencing 2 March 2020
BSC Panel Meeting to consider Assessment Report, consultation responses and make its final recommendation to the Authority	12 March 2020
Final Modification Report to Ofgem for decision	17 March 2020
Decision by date, in order P392 can be implemented by 4 April 2020	27 March 2020
Implementation	5 WDs following Authority approval (latest 3 April 2020)